



# Enterprise Resource Planning

---

## Project Status

- All project milestones have been met on schedule.
- The project is within budget.



# Enterprise Resource Planning

---

## Key Personnel

### Executive Sponsors

Gary Olson, Provost & VP Acad. Affairs

James Fletcher, VP Finance & Admin.

### CIO

Randy Gaines

### Project Manager

David Alexander



# Enterprise Resource Planning

---

## Project Description

The Banner ERP system combines services for finance, human resources/payroll, financial aid, and student information into an integrated, secure, and user-friendly environment.

*It's the electronic system that allows people to conduct business with the university.*



# Enterprise Resource Planning

---

## Project Mandate

- Legacy hardware and software is obsolete and no longer supported.
- The university's accrediting organization has recommended that the university "update the legacy data management system or acquire an enterprise system with the requisite functionality for planning, analysis, outcomes assessment, and institutional and program evaluation."



# Enterprise Resource Planning

---

## Project Philosophy

*This is not just an IT project. It is an opportunity to redefine how best to operate our university.*

Formal Business Process Analyses (BPAs) help us model current processes and redesign them to provide improved customer service with greater efficiency.



## TIGERi Project Timeline Idaho State University

[illegible]



# Enterprise Resource Planning

---

## Project Status

- All project milestones have been met on schedule.
- The project is within budget.



---

**Council Decision:**  
**Does the Council approve this project?**

*Leading  
in Opportunity  
and Innovation*